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1 Delete Option 1 04/06/2016

Option 1: offline to the 
 north of the existing

This section of single 
carriageway is operating 
close to capacity with a 
history of accidents. The 
objectives of the 
scheme are to reduce 
journey times, improve 
safety and unlock 
economic growth in the 

 area.
4 4 4 Change of Government, Brexit. Nework availability would be an issue during construction in terms of keeping the existing network flowing.Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 4. Low 1-1.55.  2-5 years3 2 3 5. Affordable07.  100-250Don’t knowCosts include implementation 3 2 Funding committed in RISNo

2 Delete Option 2 04/05/2016 Option 2: offline to the north of Hockering, then offline to the south of Honington

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo

3 Delete Option 3 04/05/2016
 Option 3: online 

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo

4 Delete Option 4 04/05/2016

Option 4: offline 200m 
to the south of 
Hockering, then offline 
480m to the north of 

 Honington
 

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo

5 Delete Option 5 04/05/2016

Option 5: offline 500m 
to the south of 
Hockering, then offline 
350m to the north of 

 Honington
 
 

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo

6 Delete Option 6 04/05/2016 Option 6: offline 650m to the south of existing A47

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo

7 Delete Option 7 04/05/2016

Option 7:  45% online 
then offline 480m to 

 north of existing A47

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo

8 Delete Option 8 04/05/2016

Option 9: 55% offline to 
the north of Hockering 

 then online to Easton
 

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo

9 Delete Option 9 04/05/2016

Option 9: 55% offline to 
the north of Hockering 

 then online to Easton
 

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo

10 Delete Option 10 04/05/2016

Option 10:  50% offline 
to the south of 
Hockering then online to 

 Easton
 
 

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo

11 Delete Option 11 04/05/2016

Option 11: Offline 200m 
to the south of 
Hockering, return to the 
old A47 then to the 

 south of Honington.
 
 
 

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo

12 Delete Option 12 04/05/2016

Option 12:  55% offline 
550m to the south of 
Hockering then online to 

 Easton
 
 
 

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo

13 Delete Option 13 04/05/2016

Option 13: 70% offline 
to the north of Hockering 
then online from east of 

 Honington to Easton
 
 
 

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo

14 Delete Option 14 04/05/2016

Option 14:  80% offline 
to south of A47.  Final 

 15% online at Easton 
 
 
 

This section of single 
carriageway is operating 
over capacity with a 
history of accidents. In 
line with the Road 
Investment Strategy 
(RIS), the objectives of 
the scheme are to 
reduce journey times, 
unlock economic and 
housing growth in the 
area, improve 
connectivity for NMUs 

 and improve safety.
4 3 3 Don't know5. Green 3. Amber 6. No Impact3. Amber 5. Green 5. Poor <1 5.  2-5 years5. High 2 3 SSI, Scheduled monument, Grade 2 listed buildings and River Nene in close proximity. Early consultation will be required with Natural England and Environment Agency5. Affordable07.  100-250Don’t know 3 Don't knowFunding committed in RISNo
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